Orcas Island Health Care District

Project Status Summary	
Not Started	0
On Track	0
Concern	0
At Risk	0
Complete	0
On Hold	0
Total Items	0

Project Name	OIHCD Clinic Expansion
Board Committee	Facilities - Chris, Mark, Trey
Project Leader	Chris
Update Date	

#	Projects	Task Owner	Start Date	Due Date	Status	% Complete	Priority	Notes / Update	2025											
									Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25
Strategic Facilities Planning Process																				
1	RFP for Consultant																			
2	Consultant Review																			
3	Consultant Engagement																			
4	Americorps CHW Workers																			
5	Compass Expansion to MU																			
Architecture & Design																				
6	Identify disease specific opportunities to integrate care between Primary Care and Specialist (CHF, COPD disease management protocols)																			
7	Integrate Comprehensive Care Visit and Annual Wellness Visits																			
8	ED Utilization																			
IT and Data Analytics																				
9	Develop PCP/SCP scorecards to create feedback loop on performance																			

10	**Provide tools to Care Managers and the Care Team to identify gaps in care at point of care (registry functions)**																				
11	**Ensure routine quality results reporting is in place**																				
12	**Priority Quality Measures for Trinity ACO**																				
13	**PQRS Data Submission Approach for Excluded Providers**																				
14	**GPRO Data Submission**																				
Network Relations, Provider Communication, and Beneficiary Engagement																					
15	**ACO Education to Providers**																				
16	**Contingency Plans with Grand Rapids Practices Excluded from ACO**																				
Maximize Efficiency in Post-Acute and SNF Care																					
17	**Implement SNF Waiver**																				
18	**Implement Post D/C Waiver**																				